Tennessee Department of Transportation

Tuesday, December 23, 2008 1:45 PM
Statewide
245/000-01-2008 $1,230,000.00 Salmon, C. New Construction Special Project
Machinery Sheds-Phase 2 $0.00 Active Grants & Special Projects
245/000-02-2006 $1,870,000.00 In House (Agency Resources) Salmon, C. New Construction
Machinery Sheds-Phase 1 $1,833,300.00 Fields, J. Active Grants & Special Projects No Designer Agreement will be applicable

12/22/08: Currently under construction, scheduled
completion is 6/33/09

2 Projects

$3,100,000.00 ( Total Budgeted Cost of Projects )



TDOT Region 1

241/010-01-2005 $9,579,500.00 Vaughn & Melton Salmon, C. New Construction With Subprojects

1-26 Welcome Center-Ernestvill $3,946,900.00 Edwards, T. Root Project

241/010-01-2005-01 $4,250,000.00 Vaughn & Melton Salmon, C. New Construction

1-26 Welcome Center-Utilities $4,250,000.00 Summers-Taylor, Inc. Edwards, T. Active Construction 10/13/08: Construction NTP issued, RSC date is
10/12/2009 (265 days)

10/07/08: Construction contract executed
8/19/08: Bid Date

8/5/08: Pre Bid Conference

6/13/07: Subscript assigned.

241/010-01-2005-02 $4,143,000.00 Vaughn & Melton Salmon, C. New Construction Awaiting NTP

1-26 Welcome Center $4,143,000.00 Summers-Taylor, Inc. Edwards, T. Active Construction 9/30/08: Construction contract executed
8/19/08: Bid Date
8/5/08: Pre Bid Conference
6/6/08: Subscript assigned.

241/010-01-2007 $1,610,000.00 Vaughn & Melton Salmon, C. Renovation
Jellico Welcome Center Replace $1,456,000.00 Venture One Construction, Inc. Edwards, T. Active Construction 11/03/08: Construction NTP issued, RSC is 11/02/09
(365 days)
10/03/08: Construction contract executed
8/13/08: Bid Date
7/30/08: Pre-Bid Conference
7/01/08: CDP approved
1/30/08: 100% CDP received, returned to Designer
12/07/07: DDP approved, NTP to CDP authorized
10/09/07: SDP approved, NTP to DDP authorized
241/010-01-2008 $100,000.00 In House (Agency Resources) Salmon, C. Addition
Brake Testing Inspection Station $0.00 Edwards, T. Active Grants & Special Projects TDOT will do the design and construction.
12/22/08: TDOT bids will be received April 2009
Budgeted - FY 06/07 $560,000.00 Salmon, C. New Construction ON HOLD
Hancock & Hawkins - New Mai $0.00 Awaiting SBC Approval 40 x 60 metal building
Budgeted - FY 06/07 $295,000.00 Salmon, C. Renovation ON HOLD
Repair/Replace 4 Equip Sheds $0.00 Awaiting SBC Approval
Budgeted - FY 06/07 $400,000.00 Salmon, C. New Construction ON HOLD
Johnson - Maint Bldg & Equip $0.00 Awaiting SBC Approval 40 x 60 metal building
Budgeted - FY 07/08 $150,000.00 Salmon, C. New Construction ON HOLD
High Pressure Truck Wash Bldg $0.00 Awaiting SBC Approval Agency will not bring project forward at this time
Budgeted - FY 07/08 $50,000.00 Salmon, C. New Construction ON HOLD
Replace Co Truck Wash Shelter $0.00 Awaiting SBC Approval Agency will not bring forward at this time

10 Projects $21,137,500.00 ( Total Budgeted Cost of Projects )



TDOT Region 2

242/010-01-2002 $10,560,000.00 HNTB Corporation Salmon, C. Renovation ON HOLD

Renovate 1-24 Scales - Manches $8,283,000.00 Edwards, B. Design Development Phase 1/28/08: Need SBC approval of "Early Design Phase",
need additional funds

242/010-01-2005 $108,000.00 1.C. Thomasson Associates, Inc. Salmon, C. New Construction

Temporary Transportation Mana $55,760.00 McBrayer Construction Co.,Inc. Shelton, T. Project Closed Out

242/010-01-2007 $5,920,000.00 TWH Architects, Inc. Salmon, C. New Construction

Chattanooga RTMC $3,167,000.00 Edwards, T. Bidding Phase 12/11/08: Bid Date
11/26/08: Pre Bid Conference
11/04/08: CDP approved, authorized to move to Bid
Phase. Designer Audit-CDP received
7/03/08: Received Fire Marshal approval, waiting on
100% CDP
1/28/08: Need additional funds (March SBC meeting)
10/22/07: DDP approved, NTP to CDP authorized
8/28/07: NTP to DDP authorized

242/010-01-2008 $200,000.00 In House (Agency Resources) Salmon, C. New Construction Special Project

Covered Salt Bin $0.00 In House (Agency Resourses) Edwards, B. SBC Approved - Awaiting Contra Design & Construction by TDOT.

242/010-02-2003 $2,705,000.00 Planning Associates, Inc. Salmon, C. New Construction With Subprojects

1-75 Welcome Center Replacem $2,280,000.00 HELTON CONSTRUCTION CO, INC.  Shelton, T. Root Project

242/010-02-2005 $100,000.00 Cope Associates, Inc. Salmon, C. Study Awaiting Designer Closeout

HDQTRS Site Dev Study - Chat $0.00 n/a Project Closed Out

242/010-03-2003 $4,148,300.00 Morris D. Mabry, Architect Salmon, C. New Construction With Subprojects

I-75 Replace Rest Area Bldgs-A $2,962,000.00 Edwards, T. Root Project 7/14/08: Meeting with designer to review CDP
documents

242/010-03-2003-01 $2,878,000.00 Morris D. Mabry, Architect Salmon, C. New Construction

Replace I-75 Rest Area Bldgs-A $0.00 Wilson Construction Group LLC Edwards, T. Active Construction 12/8/08: Construction NTP, RSC is 10/03/09 (300 days)
11/10/08: Construction contract executed
9/18/08: Bid Date
9/03/08: Pre Bid Conference
8/11/08: CDP approved, NTP to Bidding Phase

242/010-03-2003-02 $892,000.00 Morris D. Mabry, Architect Salmon, C. New Construction

1-75 Rest Area Bldgs Offsite Uti $0.00 J.S. Haren Company Edwards, T. Active Construction 12/8/08: Construction NTP, RSC date is 10/03/09 (300
days)
11/10/08: Construction contract executed
9/18/08: Bid Date
9/03/08: Pre Bid Conference
8/11/08: CDP approved, NTP to Bidding Phase

Budgeted - FY 06/07 $300,000.00 Salmon, C. New Construction ON HOLD

New Maint Bldg $0.00 Awaiting SBC Approval 40 x 60 metal building

Budgeted - FY 06/07 $300,000.00 Salmon, C. New Construction ON HOLD

New Maint Bldg $0.00 Awaiting SBC Approval 40 x 60 metal building

Budgeted - FY 06/07 $300,000.00 Salmon, C. Maintenance ON HOLD

McMinnville - Bridge Inspectio $0.00 Awaiting SBC Approval

Budgeted - FY 06/07 $1,000,000.00 Salmon, C. New Construction ON HOLD

New Reg Complex Prelim Site $0.00 Awaiting SBC Approval 9/25/08: Per A.Martin, this project is still on the horizon

1/28/08: Move funds to #242/010-01-2007 at March
SBC meeting



Budgeted - FY 07/08 $500,000.00 Salmon, C. New Construction ON HOLD
New Survey Office Bldg $0.00 Awaiting SBC Approval Agency will not bring forward at this time
Budgeted - FY 07/08 $500,000.00 Salmon, C. New Construction ON HOLD
New Highway Marking Bldg $0.00 Awaiting SBC Approval Agency will not bring forward at this time
40 x 60 metal building
Budgeted - FY 07/08 $500,000.00 Salmon, C. New Construction ON HOLD
New Floating Maintenance Bldg $0.00 Awaiting SBC Approval Agency will not bring forward at this time
16 Projects $30,911,300.00 ( Total Budgeted Cost of Projects )



TDOT Region 3

243/020-01-2002 $4,660,000.00 Barge Waggoner Sumner & Cannon Salmon, C. Renovation ON HOLD
1-65 Renovate Weigh Scales-Mit $3,536,800.00 Edwards, B. Design Development Phase Need SBC approval of "EDP", need additional funds
243/020-01-2006 $200,000.00 Gobbell Hays Partners, Inc. Salmon, C. Renovation
State Hangar Maintenance $171,000.00 Edwards, B. Construction Document Phase 12/10/08: Bid documents ready, being reviewed
10/31/08: CDP in progress, wait on submittal
7/07/08: DDP approved, NTP to CDP authorized
243/020-01-2008 $250,000.00 Barge Waggoner Sumner & Cannon Salmon, C. Hazardous Material Processing Contract
Wastewater Treatment Plant Up $0.00 Edwards, B. SBC Approved - Awaiting Contra TDOT to administer construction phase
12/10/08: Designer contract in process
243/020-02-2002 $15,000,000.00 Clinard Engineering Associates Salmon, C. Renovation
1-65 Renovate Weigh Scales-Ar $7,845,200.00 Edwards, B. Design Development Phase 12/12/08: TDOT received bids on the bridge and
sitework portion
12/10/08: Set up meeting in January
6/12/08: SBC approved additional funding. TDOT to
bid bridge and sitework portion. Need to set up meeting
for building portion between Clinard/Safety/ TDOT/F&A
243/020-02-2008 $183,000.00 Salmon, C. Grant Special Project
Grant to City of Elkton $0.00 SBC Approved - Awaiting Contra Design & install sewer line from 1-65 to Weigh Scales
site to treatment plant.
243/020-03-2008 $176,000.00 Salmon, C. Renovation Special Project
Computer Room Modification $0.00 Active Grants & Special Projects
245/098-01-2004 $480,000.00 Karkau & Associates Salmon, C. New Construction Awaiting Designer Closeout
New Maint Shop & Sheds $350,000.00 Baron + Dowdle Construction, L.L.C. Fields, J. Construction Closed Out 3/27/08: Warranty Inspection
8/22/08: Year End Warranty inspection
246/047-01-2006 $400,000.00 Kurzynske & Associates Burd, S. Renovation Awaiting One-Year Corr Insp
Nashville Airport Air Handling $338,000.00 Southern Heat & Cooling Fields, J. Construction Closed Out Warranty Inspection due 1/31/09
11/24/08: YE Warranty Inspection set for 1/15/09
1/31/08: Substantial Completion Certificate issued
2/06/08: Final Inspection
247/000-01-2004 $4,700,000.00 Kline Swinney Associates Salmon, C. Renovation
Renovate 6 District Offices $4,100,000.00 Edwards, B. Construction Document Phase 12/10/08: CDP scheduled for January 09
10/31/08: Schedule CDP review meeting, determine
schedule for bidding
10/22/08: Per PM, project no longer on hold
247/000-02-2004 $1,748,000.00 Pitts & Associates Architects Salmon, C. New Construction With Subprojects
Six Engineering Offices $0.00 Patteson, G. Root Project
247/000-02-2004-01 $695,500.00 Pitts & Associates Architects Salmon, C. New Construction
North Engineering Offices $695,500.00 Tandem Construction, LLC Fields, J. Active Construction 12/2/08: Project 95% complete. Substantial

Completions scheduled to take place (multi area sites)
6/16/08: Construction NTP issued, RSC is 11/12/08
(150 days)

5/07/08: Construction contract executed

2/28/08: Bid Date

2/13/08: PreConstruction Conference

11/05/07: Letter to Designer advising need for
corrections to CDP documents before bid date can be
issued



247/000-02-2004-02 $695,500.00 Pitts & Associates Architects Salmon, C. New Construction
South Engineering Offices $695,500.00 Kent Carvell Construction Co.Inc Shelton, T. Active Construction 12/8/08: Awaiting TDOT completion of items for S/C
at 2 sites; expect total S/C mid December
5/27/08: Construction NTP authorized
1/30/08: Bid advertisement
11/05/07: Letter to Designer advising need for
corrections to CDP documents before bid date can be
issued
Budgeted - FY 06/07 $300,000.00 Salmon, C. Re-roof ON HOLD
Repair/Replace Salt Bin Roofs $0.00 Awaiting SBC Approval Design and construction by TDOT
Budgeted - FY 06/07 $800,000.00 Salmon, C. New Construction ON HOLD
Replace 5 Maint Bldgs $0.00 Awaiting SBC Approval
Budgeted - FY 07/08 $1,200,000.00 Salmon, C. New Construction ON HOLD
Replace 4 County Maint Blds $0.00 Awaiting SBC Approval Agency will not bring forward at this time
15 Projects $31,488,000.00 ( Total Budgeted Cost of Projects )
TDOT Region 4
244/010-01-2005 $6,087,000.00 TLM Associates, Inc. Salmon, C. New Construction
New Transportation Mgmt Ctr - $3,168,000.00 Grinder Building Corporation Sabelhaus, R. Substantially Complete 8/14/08: Substantially Complete
244/010-01-2008 $1,450,000.00 Renaissance Group, Inc. Salmon, C. Renovation
Boswell Road Engineering Offic $0.00 SBC Approved - Awaiting Contra 12/10/08: Designer contract in process
Budgeted - FY 06/07 $300,000.00 Salmon, C. New Construction ON HOLD
4 New Equip Sheds $0.00 Awaiting SBC Approval
Budgeted - FY 06/07 $75,000.00 1.C. Thomasson Associates, Inc. Salmon, C. Renovation ON HOLD
Jackson Garage - Upgrade Elec $0.00 Awaiting SBC Approval 7/14/08: May need additional funding
Budgeted - FY 06/07 $560,000.00 Salmon, C. New Construction ON HOLD
Replace 4 Maint Bldgs $0.00 Awaiting SBC Approval 40 x 60 metal building
Budgeted - FY 07/08 $300,000.00 Salmon, C. Renovation ON HOLD
Reno 3 Field Construction Offic $0.00 Awaiting SBC Approval Agency will not bring forward at this time
6 Projects $8,772,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

49 Projects Valued at $95,408,800.00

( Total Budgeted Cost of Projects )
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